













CHANGE MANAGEMENT

The background features a large, faint graphic on the right side. It consists of a central gear with a circular center, surrounded by several concentric circles. Four smaller circles are positioned at the top, bottom, left, and right of the inner gear, connected to it by thin lines, suggesting a network or system architecture.


	Milestone	Activity	Timeline
1	<p>Pre Kick off:</p> <p>Solution Design & Data Mapping</p> 	<p>Prepare standard Roadnet data export:</p> <ul style="list-style-type: none"> <li style="width: 50%; text-align: center;">  <p>01 Drivers</p> <li style="width: 50%; text-align: center;">  <p>02 Trucks</p> <li style="width: 50%; text-align: center;">  <p>03 Users</p> <li style="width: 50%; text-align: center;">  <p>04 Route template</p> <li style="width: 50%; text-align: center;">  <p>05 Customers</p> <li style="width: 50%; text-align: center;">  <p>06 Orders</p> <li style="width: 50%; text-align: center;">  <p>07 Roadnet ERP Export</p> 	<div style="background-color: #f47920; padding: 10px; display: inline-block;">1 Day</div>
2	<p>Kick off:</p> <p>Intro to CS and project plan</p> 	<ul style="list-style-type: none"> <li style="margin-bottom: 10px;">  Organize Kick off with CS <li style="margin-bottom: 10px;">  Review project plan  Establish customer instance 	<div style="background-color: #0056b3; padding: 10px; display: inline-block;">1 Day</div>

Shared Activity
 Customer Activity

3

Implementation:

Configure and Test



Configure data flow into DispatchTrack



Test customer instance



Customer sign off on implementation

3 Days

4

Training:

Empowering Users



DispatchTrack is used as a 1:1 replacement for Roadnet



Training power users



Train the Trainer sessions

1 Day



Shared Activity




Customer Activity

5

Running in Parallel

Phase in and phase out



Run DispatchTrack and Roadnet, loading orders in parallel



Phase more trucks to DispatchTrack and phase out Roadnet

6 Days

6

Onboarding:

Full Deployment



Close collaboration w/ CS for 90 Days

1 Day

Total Time:

13 Days



Shared Activity



Customer Activity